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Executive Summary

Anchor Finalize Document (Electronic Version)

Final LWG Approval
EPA Review

LWG Finalize (Electronic Version)

EPA Final Approval

LWG Finalize (Full Production Version)

EPA Draft

Duration
Subtask (days) Start
Introduction
Purpose & Organization
Site History
Nature & Extent of Contamination
Contaminant Fate & Xport
Baseline Risk Assessment
Identification & Screening of Technologies
Introduction
RAOs/PRGs
General Response Actions
ID & Screen Technologies
Derrivation of RBTs
Development & Screening of Alternatives
CDF Performance Standards
Detailed Analysis of Alternatives
Alternative Definition
Individual Analysis of Alternatives
Comparative Analysis Presentation

1/14/2014

6/2/2014

5/12/2014
8/16/2014

11/1/2014

1/14/2014

8/8/2014

25 3/16/2015
10 4/10/2015
30 4/21/2015
32 5/21/2015
30 6/23/2015
31 7/24/2015

End

5/30/2014

7/17/2014

6/2/2014
9/15/2014

12/17/2014

3/10/2015

12/17/2014

4/10/2015
4/20/2015
5/21/2015
6/22/2015
7/23/2015
8/24/2015

TCT Review & Resolution

Start

6/2/2014

7/21/2014

6/9/2014
9/18/2014

12/20/2014

End

7/2/2014

8/20/2014

7/9/2014
10/18/2014

1/19/2015

LWG Review & Resolution

Start

7/8/2014

8/25/2014

10/23/2014

1/24/2015

1/24/2015

End

8/8/2014

9/24/2014

11/22/2014

3/10/2015

3/10/2015

EPA Letter Directing
incorporation of

comments Start

8/12/2014 8/12/2014
9/29/2014 9/29/2014
11/27/2014 11/27/2014
3/16/2015 3/16/2015

LWG Dispute Clock

End

8/26/2014

10/13/2014

12/11/2014

3/30/2015

LWG Start
Production

8/12/2014

9/29/2014

11/27/2014

3/16/2015

Off Schedule - held up by finalization of Rl Section 5
Does not affect overall schedule

Off Schedule - held up by lingering issues
Does not affect overall schedule

On Schedule

On Schedule
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		Complete FS						EPA Draft				TCT Review & Resolution				LWG Review & Resolution				EPA Letter Directing incorporation of comments		LWG Dispute Clock				LWG Start Production

		Task		Subtask		Duration
(days)		Start		End		Start		End		Start		End				Start		End



		Section 1		Introduction				1/14/14		5/30/14		6/2/14		7/2/14		7/8/14		8/8/14		8/12/14		8/12/14		8/26/14		8/12/14				Off Schedule - held up by finalization of RI Section 5

				Purpose & Organization																										Does not affect overall schedule

				Site History

				Nature & Extent of Contamination

				Contaminant Fate & Xport

				Baseline Risk Assessment

		Section 2		Identification & Screening of Technologies				6/2/14		7/17/14		7/21/14		8/20/14		8/25/14		9/24/14		9/29/14		9/29/14		10/13/14		9/29/14				Off Schedule - held up by lingering issues

				Introduction																										Does not affect overall schedule

				RAOs/PRGs

				General Response Actions

				ID & Screen Technologies

		Appendix A		Derrivation of RBTs				5/12/14		6/2/14		6/9/14		7/9/14

		Section 3		Development & Screening of Alternatives				8/16/14		9/15/14		9/18/14		10/18/14		10/23/14		11/22/14		11/27/14		11/27/14		12/11/14		11/27/14				On Schedule

				CDF Performance Standards

		Section 4		Detailed Analysis of Alternatives				11/1/14		12/17/14		12/20/14		1/19/15		1/24/15		3/10/15		3/16/15		3/16/15		3/30/15		3/16/15				On Schedule

				Alternative Definition

				Individual Analysis of Alternatives

				Comparative Analysis Presentation

		References						1/14/14		3/10/15



		Executive Summary						8/8/14		12/17/14						1/24/15		3/10/15





		Anchor Finalize Document (Electronic Version)				25		3/16/15		4/10/15

		Final LWG Approval				10		4/10/15		4/20/15

		EPA Review				30		4/21/15		5/21/15

		LWG Finalize (Electronic Version)				32		5/21/15		6/22/15

		EPA Final Approval				30		6/23/15		7/23/15

		LWG Finalize (Full Production Version)				31		7/24/15		8/24/15
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